IT wants you to build it.

sigma

SIGMACOMPUTING.COM

KINGPOST PROPERTIES | Capital projects

All projects | Real estate | Facilities | Fleet

FY27 | Ines Halvorsen

Active portfolio

5 projects, 1 over budget

Approved budget
$16.48M
↑ +$247K vs original

Forecast at completion
$16.58M

Portfolio variance
+$100K
↓ -$115K vs this morning

CP-2201 Execution
Distribution Center Retrofit
Facilities, R. Okonjo
Approved $4,800,000 | Forecast $4,950,000
70% spent | +$150,000 over

CP-2187 Closeout
Suite 900 Fit-out
Real estate, T. Marchetti
Approved $1,250,000 | Forecast $1,240,000
81% spent | -$10,000 under

CP-2230 Procurement
Fleet Replacement FY27
Fleet, A. Lindgren
Approved $7,300,000 | Forecast $7,300,000
0% spent | On budget

CP-2214 Execution
Data Center UPS Upgrade
Facilities, W. Achterberg
Approved $1,027,000 | Forecast $1,027,000
59% spent | On budget

CP-2196 Execution
Rooftop LED Program
Facilities, S. Kowalczyk
Approved $2,100,000 | Forecast $2,060,000
67% spent | -$40,000 under

Data Center UPS Upgrade $0 contingency left

Change requests

CR	Change	Date	Amount	Contingency	Status
CR-0371	Raised floor reinforcement	Aug 28	$52,000	$14,000	Approved
CR-0388	Utility tie-in redesign	Sep 16	$30,000	$8,000	Approved
CR-0412	Add 250 kVA UPS module for N+1	Oct 9	$115,000	$48,000	Approved

Contingency

$70,000 drawn of $70,000

CR-0371 | CR-0388 | CR-0412

Budget walk

